
1 GRADING PAVE SECTION FOR CU-DE-SACS X

2 PLACING NO PARKING SIGNS AT CU-DE-SACS X

3 FINAL BASE COURSE PAVE H X

4 SIGNAGE AND STRIPING O X X

5 MISC CONCRETE POUR L X X P X P X P

6 BIOFILTRATION SYSTEM WORK I X X X X

7 RAISING ALL UTILITIES AND MANHOLES TO GRADE D X X X X X

8 BIOFILTRATION SYSTEM HOOK WORK A X X X X X X

9 PLANTING Y X X X X X X X X X X X X X X X X X X X

10 ELECTRICAL WORK X X X X X X X X X X X X X X X X X X X

11 IRRIGATION X X X X X X X X X X X X X X X X X X X
12 VENEER AT CUL-DE -SAC 
13 CITY/SCE COORDINATION X X X X X X X X X X X X X X X X X X X X

LAE 17 & AND WASHINGTON

LAE VARIOUS LOCATIONS

ALL AMERICAN PENDING AVAILABILITY

BC TRAFFIC PENDING AVAILABILITY

LAE BY SANTA ANA COLLEGE

LAE CITY CAN BRING MANHOLE LIDS THIS WEEK
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LOS ANGELES ENGINEERING INC.
BRISTOL ST. CIVIC CNTR.  CENTER DRIVE TO 

WASHINGTON AVENUE
Dates  - 9.1.25 - 9.28.25

4 WEEK SCHEDULE J O B #   1566
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LAE WESTSIDE BRISTOL

L JOHNSON PENDING AVAILABILITY
DELAY PROJECTCITY

D B  ELEC. WESTSIDE BRISTOL

LAE EASTSIDE & WESTSIDE OF BRISTOL

WESTSIDE BRISTOL

LAE EASTSIDE OF BRISTOL (TREES COMING IN ON THUR. 8/25/2025)

LAE


