
BRISTOL ST SANTA ANA LOOK AHEAD 

jun jul

sun mon tue wed thu fri sat sun mon tue wed thu fri sat sun mon tue wed thu fri sat sun mon tue wed thu fri sat

SUBCONTRACTOR LOCATION 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12

EXCAVATE WALL FOOTING EAST              X X 4

INSTALL CMU WALL L. JOHNSON WEST X X X X TH

WATERPROOF/BACKFILL CMU WALL WEST X X X X X X X X X X  

INSTALL CMU WALL L. JOHNSON EAST              X X X X X X X X X X X X X X O X X X X X

POTHOLING STORM DRAIN X X X X X F X X X X X

FORM/POUR WALL FOOTING EAST              X X X X  

TIE STEEL WALL FOOTING NEXT CENTURY EAST              X X X X J

CCTV NORCAL BRISTOL N U

INSTALL CONDUITS AT SOUNDWALL BELCO ALL X X X X L X X X

Y

HOLIDAY

WEATHER DELAY N NIGHT SHIFT

WEEK 3CURRENT

JUN15/2025-JUL12/2025

WEEK 2PREVIOUS

# C2 - COLAS GROUP INTERNAL: Employees and partners who need to know.


